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Plainwell No. 2 Dam Area

Time-Critical Removal Action
Weekly Construction Update

Work Completed: August 6 — August 12, 2009

e Completed a utility clearance procedure of the project area —included contacting MISS DIG and
performing a detailed walk-through of the project area.

e Obtained an Allegan County Right-of-Way and Driveway Approach permit to construct an access
road off Riverview Drive (see map on last page for location).

e Began mobilizing equipment, labor, and materials necessary to begin access road construction
and site preparation activities.

e Began installing soil erosion and sedimentation control measures (i.e., silt fencing) along the
proposed access road location off Riverview Drive.

e Began constructing an access road from Riverview Drive to Staging Area 3.

e Began clearing and grubbing activities along the route of the proposed access road leading from
Staging Area 3 towards the Kalamazoo River.

e Conducted a Construction Kickoff and Coordination Meeting.

Estimated Weekly Volume Hauled to Non-TSCA Landfill Facilities

Estimated Quantity Number of Truck
Date Non-TSCA material Loads Non-TSCA
(cubic yards) material
Weekly Total 0 0

2009 Total 0] (0]

Note: All values are unofficial, estimated quantities, subject to revision/verification.

Work Planned: August 13 — August 19, 2009

e Continue mobilizing equipment, labor and materials necessary to support access road
construction and site preparation activities.

e Continue installing soil erosion and sedimentation control measures (i.e., silt fencing) along the
proposed access road location off Riverview Drive.

e Continue constructing the access road from Riverview Drive to Staging Area 3.

e Complete clearing and grubbing activities along the route of the proposed access road leading
from Staging Area 3 towards the Kalamazoo River.

e Begin clearing and grubbing activities in Removal Areas 1 through 5A.

e Begin the construction activities associated with the railroad crossing.

o Complete additional maintenance and removal activities associated with the gas utility buffer zone
in the former Plainwell Impoundment TCRA area on the northern side of the Kalamazoo River.
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Removal Progress

Under Development

Notes:
Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA.

Actual volumes removed below the targeted volumes potentially due to the conservative estimation methodology used to develop
targeted figures and due to the actual topographic conditions encountered at the site, which could result in smaller volumes
needing to be removed than originally estimated. The targeted volumes have been increased by 10% to account for additional
material that could be removed as a result of over-excavation and additional removal in response to confirmation sampling.
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Removal Progress

Under Development Notes:

For Areas where
removal is less than
100% complete, the
data point shown is an
estimate based on area
and volume
considerations.

‘Complete’ is defined
as removal of all
targeted materials as
detailed in the Plainwell
No. 2 Dam Area
Design Report.
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Health & Safety Update

e 3 Loss Prevention Observations (LPOs) were completed during this period.
A total of 3 LPOs have been completed for the project to date.

Weather Summary

o No weather delays encountered.

Environmental Monitoring and Construction Quality Assurance Testing

Resuspension/Turbidity Monitoring:
Testing Performed this Week? No [X] Yes [ ]
Exceedances? N/A [X] No [] Yes[] If yes, explain:

Dewatering System Discharge Monitoring:
Discharge Flow: 0 gallons (Staging Area 3)
Testing Performed this Week? No [X] Yes [ ]
Exceedances? N/A[X] No[] Yes [] If yes, explain:

Excavation Verification Sampling:

Testing Performed this Week? No [X] Yes [] (if yes, list Removal Area here)
Cleanup Standard Achieved? N/A[X] Yes[ ] No[] If no, explain:

Issues Encountered/Solutions Advanced

e None.

Equipment on Site

Equipment List hgjrmﬁzr
Komatsu PC-300 Excavator w/Shear Attachment 1
John Deere JD-50 Mini-Excavator 1
Komatsu D37 Dozer 1
Komatsu D51 Dozer 1
Komatsu 380 loader 1
Smooth Drum Roller 1
Vermeer Stump Grinder 1
Vermeer Chipper 1
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08/10/09  08/11/09  08/12/09

Terra Contracting Staff

Georgia-Pacific Staff

Garry Griffith

Chase Fortenberry

ARCADIS Staff

EJ Suardini

Michelle Rumler

Mike Kohagen

Ben Lawrence

Nick Harmer

Steve Garbaciak

Eric Hritsuk

XX | X[ X

Oversight Personnel

Mike Ribordy/USEPA OSC

Sam Borries/USEPA OSC

X[ X

Weston Personnel

Other Agency Staff

Paul Bucholtz/MDEQ

Sharon Hanshue/MDNR

John Lerg/MDNR

CDM Personnel

Other Subcontractors
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Photos from August 6 — August 12, 2009
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Installing Soil Erosion and Sedimentation Controls Constructing an Access Road From Riverview Drive
along an Access Road. to Staging Area 3.

Installing Temporary ite Security Fencing Clearing and Grubbing Activities
around Staging Area 3. near Staging Area 3.
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Targeted Removal Areas — Plainwell No. 2 Dam Area
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Notes:

All dimensions and features represented on this map are approximate. Actual locations of access roads and staging areas and
final boundaries of removal areas will be determined at the time of construction.
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